
ID Task Name Duration

0 MSCP Master Programme (rev 17/05/23) 34 days
1

2 1 EXTERNAL WORKS 34 days
3 1.1 Northern Drainage Connection 3 days
4 1.2 Northern Drainage 6 days
5 1.3 Build New Manhole for MSCP Outlet - By others 3 days
6 1.4 Southern Drainage Connection 3 days
7 1.5 Southern Land Drain & Drainage 5 days
8 1.6 Aco Channel Drain South - TBC 6 days
9 1.7 Aco Channel Drain North - TBC 4 days
10 1.8 Drainage from MSCP to Existing Combined Sewer 6 days
11 1.9 Install Separator 4 days
12 1.10 Aco Channel Drain West 3 days
13 1.11 CCTV Survey & Pipe Testing 2 days
14

15 2 INTERNAL WORKS 30 days
16 2.1 Inspect & Accept Formation 1 day
17 2.2 Catchpit chambers Ø600mm (WASP05101) 6 days
18 2.3 Install WASP attenuation membrane 12 days
19 2.4 Install Permavoid main RWP diffuser conduits 6 days
20 2.5 Install Formavoid & MOT Type 3 aggregate sub-base15 days
21 2.6 Internal Tarmac 0 days
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